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ESTIMATE RUN 10/01/2008

ESTIMATE SUMMARY 14:26:55

CONTID: C16026         ESTIMATE NO: 0010 PROG 2005

PCN: 16026-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40/287 W OF KIT CARSON PERCENT TIME:

PROJECT NO: CR100-126                     

US 40/287 W OF KIT CARSON

NAME OF ROAD: 040H

PROJECT COUNTIES: CHEYENNE, REGION 1

CONTRACTOR:

UPPER PLAINS CONTRACTING, INC. PAY PERIOD ENDING 09/25/2008 DATE TIME STARTED 09/14/2007

5325 E. Hwy 12 DATE LET 08/16/2007 DATE WORK BEGAN

 DATE AWARDED 08/28/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/13/2007 DATE ACCEPTED

ABERDEEN SD 57401     605-225-7082 DATE NOTICE TO PROCEED 09/14/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,617,842.72 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,911,503.50 NON-PARTICIPATING 143,180.55

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-5,669.82

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.68

TIME ALLOW:

ORIG TIME ALLOW:

124 WORK DAYS

WORK DAYS100

94.29%

491,978.90

143,180.55

137,510.73

137,510.73

$

$

$

$

38,000.00

8,087,863.82

8,125,863.82

0.00

8,125,863.82

-118,672.55

0.00

8,007,191.27

0.00

AMOUNT DUE 8,007,191.27 137,510.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 137,510.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

105.0
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PCN: 16026-BID    ESTIMATE RUN 10/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0010 14:26:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 F/A REMOVAL OF CONCRETE FOUNDATION 1,304.490 1,304.490

F A 0.000 0.00

1.00000 1,304.490 1,304.49

700-70050  
 

0005 *REMOVAL OF PIPE 2.000 2.000

EACH 0.000 0.00

1,800.00000 2.000 3,600.00

202-00033  
 

0010 *REMOVAL OF END SECTION 15.000 15.000

EACH 0.000 0.00

350.00000 15.000 5,250.00

202-00037  
 

0015 *REMOVAL OF DELINEATOR 60.000 60.000

EACH 0.000 0.00

6.00000 60.000 360.00

202-00090  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 503.000 503.000

SY  0.000 0.00

5.00000 503.000 2,515.00

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 15,932.000 15,932.000

SF  0.000 0.00

1.25000 15,932.000 19,915.00

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 15.000 13.000

EACH 0.000 0.00

70.00000 13.000 910.00

202-00810  
 

0035 *REMOVAL OF FENCE 40,147.000 40,147.000

LF  0.000 0.00

0.20000 40,147.000 8,029.40

202-01000  
 

0040 *SANDBLASTING 52,140.000 52,140.000

SF  0.000 0.00

0.42000 52,140.000 21,898.80

202-05150  
 

0045 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,968.000 35,120.000

CY  1,848.000 16,632.00

9.00000 36,968.000 332,712.00

203-00060  
 

0050 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

203-00100  
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PCN: 16026-BID    ESTIMATE RUN 10/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0010 14:26:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 BLADING 175.000 141.000

HOUR 12.000 1,200.00

100.00000 153.000 15,300.00

203-01500  
 

0060 FRONT END LOADER (RUBBER TIRE) 49.000 47.000

HOUR 2.000 200.00

100.00000 49.000 4,900.00

203-01590  
 

0065 POTHOLING 0.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01597  
 

0066 STRUCTURE EXCAVATION ADDED BY MCR (CO #5) 19.000 19.000

CY  0.000 0.00

27.00000 19.000 513.00

206-00000  
 

0067 STRUCTURE BACKFILL (CLASS 2) ADDED BY MCR (CO #5) 134.000 134.000

CY  0.000 0.00

33.00000 134.000 4,422.00

206-00200  
 

0070 *EROSION LOG (12 INCH) 2,572.000 2,572.000

LF  0.000 0.00

5.50000 2,572.000 14,146.00

208-00002  
 

0075 *EROSION LOG (18 INCH) 20,443.000 20,443.000

LF  0.000 0.00

6.80000 20,443.000 139,012.40

208-00003  
 

0080 *CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

425.00000 3.000 1,275.00

208-00045  
 

0085 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000

LF  0.000 0.00

22.50000 0.000 0.00

208-00051  
 

0090 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

208-00070  
 

0095 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 1.000 3,000.00

3,000.00000 1.000 3,000.00

208-00100  
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PCN: 16026-BID    ESTIMATE RUN 10/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0010 14:26:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 EROSION CONTROL SUPERVISOR 900.000 734.000

HOUR 132.000 16,500.00

125.00000 866.000 108,250.00

208-00205  
 

0105 TEMPORARY BERMS 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

208-00300  
 

0110 *RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

210-00810  
 

0115 *SEEDING (NATIVE) 52.000 12.930

ACRE 0.000 0.00

290.00000 12.930 3,749.70

212-00006  
 

0120 *SOIL CONDITIONING 52.000 12.740

ACRE 0.000 0.00

2,900.00000 12.740 36,946.00

212-00032  
 

0125 *MULCHING (WEED FREE HAY) 90.000 32.790

ACRE 20.880 5,742.00

275.00000 53.670 14,759.25

213-00002  
 

0125 MATERIAL ALLOWANCE MULCHING (WEED FREE) 17.210

ACRE -17.210 -2,849.98

165.60000 0.000 0.00

0130 *MULCH TACKIFIER 18,000.000 6,558.000

LB  4,176.000 6,264.00

1.50000 10,734.000 16,101.00

213-00061  
 

0135 *SOIL BINDER 0.000 0.000

ACRE 0.000 0.00

475.00000 0.000 0.00

213-00100  
 

0140 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,142.000 942.000

SY  0.000 0.00

3.00000 942.000 2,826.00

216-00041  
 

0145 AGGREGATE BASE COURSE (SPECIAL) 497.820 497.820

TON 0.000 0.00

15.00000 497.820 7,467.30

304-09014  
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PCN: 16026-BID    ESTIMATE RUN 10/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0010 14:26:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

112.00000 0.000 0.00

403-00720  
 

0155 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 1,322.930 1,052.500

TON 270.430 28,936.01

107.00000 1,322.930 141,553.51

403-34841  
 

0160 *EMULSIFIED ASPHALT (SLOW-SETTING) 196.000 196.000

GAL 0.000 0.00

4.00000 196.000 784.00

411-10255  
 

0165 *CONCRETE PAVEMENT (10-1/4 INCH) 175,556.000 175,556.000

SY  0.000 0.00

32.10000 175,556.000 5,635,347.60

412-01025  
 

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 0.000

SY  0.000 0.00

2.48000 0.000 0.00

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 0.000

SY  0.000 0.00

2.48000 0.000 0.00

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 0.000

SY  0.000 0.00

2.48000 0.000 0.00

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 0.000

SY  0.000 0.00

2.48000 0.000 0.00

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 0.000

SY  0.000 0.00

2.48000 0.000 0.00

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 0.000

SY  0.000 0.00

4.72000 0.000 0.00

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 0.000

SY  0.000 0.00

4.72000 0.000 0.00
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PCN: 16026-BID    ESTIMATE RUN

PROJECT: CR100-126                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 0.000

SY  0.000 0.00

4.72000 0.000 0.00

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 0.000

SY  0.000 0.00

4.72000 0.000 0.00

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 0.000

SY  0.000 0.00

4.72000 0.000 0.00

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 0.000

SY  0.000 0.00

4.72000 0.000 0.00

0165 MATERIAL ALLOWANCE #6 EPOXY TIE BARS 0.000

SY  0.000 0.00

0.62000 0.000 0.00

0165 MATERIAL ALLOWANCE EPOXY DOWEL BARS 0.000

SY  0.000 0.00

1.51000 0.000 0.00

0165 MATERIAL ALLOWANCE FORM OIL 0.000

SY  0.000 0.00

0.02000 0.000 0.00

0165 MATERIAL ALLOWANCE CURE COMPOUND 0.000

SY  0.000 0.00

0.16000 0.000 0.00

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGREGATE 0.000

SY  0.000 0.00

2.48000 0.000 0.00

0166 ADDED ITEM (WORK DAY)/ LANE RENTAL FEE (PER PSP 
REVISION OF 104)

-75.000 -75.000

WD  0.000 0.00

2,000.00000 -75.000 -150,000.00

900-00025  
 

0170 *CONCRETE CLASS D (BOX CULVERT) 96.000 96.000

CY  0.000 0.00

585.00000 96.000 56,160.00

601-03030  
 



CONTID: C16026         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16026-BID    ESTIMATE RUN 10/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0010 14:26:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *REINFORCING STEEL 17,071.000 17,071.000

LB  0.000 0.00

1.50000 17,071.000 25,606.50

602-00000  
 

0180 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 588.000 0.000

LF  588.000 9,408.00

16.00000 588.000 9,408.00

606-00301  
 

0180 MATERIAL ALLOWANCE GUARDRAIL TY 3 (6-3) 588.000

LF  -588.000 -2,793.00

4.75000 0.000 0.00

0185 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,500.00000 4.000 6,000.00

606-02005  
 

0185 MATERIAL ALLOWANCE END ANCHOR (FLARED) 0.000

EACH 0.000 0.00

1,080.00000 0.000 0.00

0190 *END POST 22.000 22.000

EACH 0.000 0.00

100.00000 22.000 2,200.00

607-00005  
 

0195 *CORNER AND LINE BRACE POST 54.000 54.000

EACH 0.000 0.00

100.00000 54.000 5,400.00

607-00010  
 

0200 *FENCE BARBED WIRE WITH METAL POSTS 39,178.000 39,178.000

LF  0.000 0.00

0.90000 39,178.000 35,260.20

607-01000  
 

0200 MATERIAL ALLOWANCE FENCE BW MP 61.000

LF  -61.000 -26.84

0.44000 0.000 0.00

0205 *FENCE (TEMPORARY) 240.000 240.000

LF  0.000 0.00

0.90000 240.000 216.00

607-11580  
 

0210 *20 FOOT GATE 13.000 13.000

EACH 0.000 0.00

185.00000 13.000 2,405.00

607-60120  
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PCN: 16026-BID    ESTIMATE RUN 10/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0010 14:26:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *DELINEATOR (TYPE I) 100.000 0.000

EACH 22.000 352.00

16.00000 22.000 352.00

612-00001  
 

0220 *DELINEATOR (TYPE III) 34.000 0.000

EACH 0.000 0.00

17.50000 0.000 0.00

612-00003  
 

0225 *SIGN PANEL (CLASS I) 72.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

614-00011  
 

0230 *SIGN PANEL (CLASS II) 26.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00012  
 

0235 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 172.000 0.000

LF  0.000 0.00

7.75000 0.000 0.00

614-01512  
 

0240 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 18.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

614-01522  
 

0245 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 24.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

614-01585  
 

0250 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

614-01588  
 

0255 *24 INCH CULVERT PIPE 247.000 247.000

LF  0.000 0.00

81.00000 247.000 20,007.00

617-00024  
 

0260 *30 INCH CULVERT PIPE 232.000 232.000

LF  0.000 0.00

192.00000 232.000 44,544.00

617-00030  
 

0265 *36 INCH CULVERT PIPE 40.000 40.000

LF  0.000 0.00

205.00000 40.000 8,200.00

617-00036  
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PCN: 16026-BID    ESTIMATE RUN 10/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0010 14:26:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *42 INCH CULVERT PIPE 0.000 0.000

LF  0.000 0.00

220.00000 0.000 0.00

617-00042  
 

0275 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

90,000.00000 0.900 81,000.00

625-00000  
 

0280 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

500,000.00000 1.000 500,000.00

626-00000  
 

0285 *EPOXY PAVEMENT MARKING 544.000 422.000

GAL 122.000 8,357.00

68.50000 544.000 37,264.00

627-00005  
 

0286 MOBILE PAVEMENT MARKING ZONE ADDED BY CO #7 (MCR LINE 
5)

3.000 2.000

DAY 1.000 1,625.00

1,625.00000 3.000 4,875.00

630-80520  
 

0290 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 313.000 313.000

GAL 0.000 0.00

30.00000 313.000 9,390.00

627-00012  
 

0295 *RAISED PAVEMENT MARKER (TEMPORARY) 133.000 133.000

EACH 0.000 0.00

5.00000 133.000 665.00

627-00030  
 

0300 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

64.000 0.000

SF  64.000 832.00

13.00000 64.000 832.00

627-30410  
 

0305 *SURVEY MONUMENT (TYPE 2) 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01002  
 

0310 *FLAGGING 9,600.000 8,626.500

HOUR 45.000 945.00

21.00000 8,671.500 182,101.50

630-00000  
 

0315 *PILOT CAR OPERATION 2,686.000 2,686.000

HOUR 0.000 0.00

33.00000 2,686.000 88,638.00

630-00001  
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PCN: 16026-BID    ESTIMATE RUN 10/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0010 14:26:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0316 F/A EMERGENCY RESPONSE EQUIPMENT-CO#4 (MCR LINE 1) 680.790 680.790

F A 0.000 0.00

1.00000 680.790 680.79

700-70035  
 

0320 *TRAFFIC CONTROL INSPECTION 28.000 20.000

DAY 0.000 0.00

95.00000 20.000 1,900.00

630-00007  
 

0325 *TRAFFIC CONTROL MANAGEMENT 164.000 142.000

DAY 3.000 2,250.00

750.00000 145.000 108,750.00

630-00012  
 

0330 *FLASHING BEACON (PORTABLE) 6.000 5.400

EACH 0.000 0.00

1,700.00000 5.400 9,180.00

630-80001  
 

0335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 2.700

EACH 0.000 0.00

180.00000 2.700 486.00

630-80335  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 9.900

EACH 0.000 0.00

40.00000 9.900 396.00

630-80341  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 38.700

EACH 0.000 0.00

45.00000 38.700 1,741.50

630-80342  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.000 0.00

50.00000 7.200 360.00

630-80343  
 

0355 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,263.000 1,136.700

SF  0.000 0.00

15.00000 1,136.700 17,050.50

630-80344  
 

0360 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

6,300.00000 1.800 11,340.00

630-80355  
 

0365 *DRUM CHANNELIZING DEVICE 591.000 531.900

EACH 0.000 0.00

50.00000 531.900 26,595.00

630-80360  
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PCN: 16026-BID    ESTIMATE RUN 10/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0010 14:26:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 PORTABLE TRAFFIC SPEED MONITOR (STATE PURCHASED) 0.000 0.000

EACH 0.000 0.00

40,000.00000 0.000 0.00

630-80366  
 

0371 PORTABLE TRAFFIC SPEED MONITOR ADDED BY CO#2 2.000 1.800

EACH 0.000 0.00

8,853.00000 1.800 15,935.40

630-80367  
 

0375 *CONCRETE BARRIER (TEMPORARY) 960.000 864.000

LF  0.000 0.00

34.00000 864.000 29,376.00

630-80370  
 

0380 *TRAFFIC CONE 300.000 270.000

EACH 0.000 0.00

10.00000 270.000 2,700.00

630-80380  
 

0385 *CHANNELIZING DEVICE (FIXED) 300.000 246.600

EACH 0.000 0.00

38.00000 246.600 9,370.80

630-80391  
 

0390 *RUMBLE STRIP (PORTABLE) 20.000 18.000

EACH 0.000 0.00

120.00000 18.000 2,160.00

630-80430  
 

0395 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0400 F/A ASPHALT PAVEMENT INCENTIVE -26,336.840 0.000

F A -26,336.840 -26,336.84

1.00000 -26,336.840 -26,336.84

700-70012  
 

0405 F/A CONCRETE PAVEMENT INCENTIVE 83,481.930 0.000

F A 83,481.930 83,481.93

1.00000 83,481.930 83,481.93

700-70013  
 

0410 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0415 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 5,250.000

F A 0.000 0.00

1.00000 5,250.000 5,250.00

700-70022  
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PCN: 16026-BID    ESTIMATE RUN 10/01/2008

PROJECT: CR100-126                     ESTIMATE NO: 0010 14:26:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 F/A ON-THE-JOB TRAINEE 628.200 628.200

F A 0.000 0.00

1.00000 628.200 628.20

700-70023  
 

0425 F/A QUALITY INCENTIVE PAYMENT 281,764.270 281,764.270

F A -7.550 -7.55

1.00000 281,756.720 281,756.72

700-70025  
 

0426 LIQUIDATED DAMAGES ADDED BY CO#8 -5.000 0.000

DAY -5.000 -16,200.00

3,240.00000 -5.000 -16,200.00

620-00045  
 

0430 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0435 F/A HIGH SPEED INTERNET CONNECTION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0440 F/A EROSION CONTROL 17,890.170 3,890.170

F A 0.000 0.00

1.00000 3,890.170 3,890.17

700-70380  
 

0441 ADDED ITEM (FOOT)/ BASE PREPARATION (CO #9) 0.000 0.000

LF  0.000 0.00

0.62000 0.000 0.00

900-00012  
 

CAT 0200 $137,510.73 8,087,863.82CURRENT AMT 8,579,842.72 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0445 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  
 

0450 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00012  
 

0455 SANITARY FACILITY 4.000 4.000

EACH 0.000 0.00

3,500.00000 4.000 14,000.00

620-00020  
 

CAT 0400 $0.00 38,000.00CURRENT AMT 38,000.00 $$

PROJECT TOTAL 137,510.73 $ 8,125,863.82CURRENT AMT 8,617,842.72 $$


